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SUBJECT  Khorramshahr % Pandar Shahpur Port DATE OF REFORT g !‘eoerher 1959
Construction (U)

NO: OF PAGES 2
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?uArch oF 195657 and current REFERENCES nacsrp 550 1d i
L ]
PACE2.  Ost-les 195), Tehran FROM 25X1 |
EVALUATION Sap Neport PREPARED BY @ "3
SOURCE - See Rem R-SERIES NO. !
S“UMMARY ’ ) K

: (OFTINIAL USE NNLY) Forwarded in the fornm of a processed-negative £ilm strip
are the following listed technical specifications for current construgtion prepared
by Rawpramm, Xierulf /- Saxild A/S (RA"PSAX) of Nonmark:

a, Oenoral Structures at Bandar Shehpur (in French)

b, !ain Jotty at fhorramshahr (4in English)

¢, Transit Sheds at Bandar Shahpur (in Inglish)

Also forwarded arc 10 photographs taken fron Shatt-al-Arab g:owing the jetty,
sone transit shods and othor itoms under constructicn at Khorramshahr as of 31 Octo~
ber 1959, and drevings showing clevations and plan of trunsit sheds and a plan of the
construction ares at Bandar Shalpur, Report includes status cf construction for:
items at both ports and corments by a Plan Organization official,

COMF NEITTAL

Distribution by Originator: US Fmbassy, Tehran (u/olincl)

L Tnel: 1, Tilm Strip of 3 Nocuments (Processed Tegative) WICTASSIPIRD
2, Photos 1-10 (1 print eack w/neg and DA Torm 606) 'TOTASSIFIED
3. Transit Sheds layout, Dwg 105/0010 (2 oy) MICLASSIFITD
L. Transit Skeds Gemeral Arrangement, Dwg 105/0020 (2 cy) MICLASSIFIED

1, (C) The fellwing 1ists the percentage of construetion progress of RAIPSAX
at both ports as of the ond of the mont: of iehr 1338 (23 October 1959), (Source is
Plan Orpanization with B2 owluation, Acquired S DNecerber 1959):

a, Xhorramshahr {See Inclosure 1 of NwhiOGwS9):

Debarcadere Txistant 87
Debarcadere Extension ' 88
Remblayage, Houtes, Places, etc, 7
Port de Chalandage & Khor ellieh 55
4 Hangaps Ixistants 100
é Transit Sheds Lo
Batiment d'Administration , 32
Posto Sanitaire o . 100
Quarticr d'Habitation ’ (ilot Contracted)
Alimentetion en Hlectricite %
Alimentation en Fau (Just Started)

i Chentier d"Sntretiem (ot Contragted)
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 (Classtfication):
CONFIDERTIAL

smmm (contimed)
Equ:l

5 !a.gons de Marchandises Recoived
1 Remorqueur de 950 cv v
2 Nemorqueurs de 180 cv "
"1 Drague a Crappin J :
2 Chalands a Clapets ‘Not Received
Grues, Derrick et Por?.ique Deletad
"L S This’ power facility roquirement was-cancelled and power - - .. T

Coe will be furnished by the new Ammz-Abadan transmission

(See R-961-57)

Cil 11!18»

b. Bandar Shahpur (See Inclosure 2 of R-di06-59):

- Debarcadere Fxistant

Debarcadere FExtension
Debarcadere est Existant
, Remblayage, Routes, Places, etc
: : Hangars Lxistants
: Ly Transit Sheds
Batiment d'Administration
. Batiments de Substitution
Poste Sanitaire
Alimentation en Clectricite
Alimentation en Eau
Route Bandar Shahpur to Sar Bandar
Chantier @'Entretien
Sar Bandar
Fquipment:
3 Remorqueurs 950 cv
Grues Derrick

2, (C) Comment by Plan Organization Ports Oi‘ﬂdal on 5 Decenber 1959 !

Progress at both ports is satisfactory and no problems exist except et
Khorramshahr where port operations regularly interfere witi construction, KAMPSAX
work at Bandar Shahpur is expeoted to be finished by the end of year 1339 (March 1963)
and at Khorramshahr during 131;,0 {March 1961 to March 1962),
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Repairs completed; new
work just staried

(ot Contracted) - 1

i
3
E]
a

5
3

LT kit

87
82
68

100
Lo
69

100

100

100

100 ’ ;

Reoeived _
Deleted - 1

{B=2 valuation)

CIA-RDP08C01297R000600010071-9



